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Change Number Federal Facility Agreement and Consent Order date
) Change Control Form
M"33"g3—01 Do not use blue ink. Typs or print using black ink. Jan . 25, 199‘1
Qriginater PRone
G. D. Forehand 376-2773

Class of Change
[X} 1 - Signatories [} 1] - Project Manager [ 3 111 - Unit Manager

Change Title
Establish milestone for determining integrated solid materials storage and processing

requirements

Descripti.onl.'lus:i fication of Change .
Establish the following new milestones:

M-33-00 Submit a DOE-signed change package for acquisition of new facilities,
modification of existing facilities, or modification of planned facilities
for storage, processing and/or disposal of solid waste and materials based

upon the results of the "Site-Wide Systems Analysis." June 1895
M-33-00-T0l Complete solid material and wastes functional analysis for input to the
"Site-Wide Systems Analysis”. January 1994
M-33-00-T02 Complete draft "Site-Wide Systems Analysis” 1nc]ud1ng requirements for
solid material and wastes proceSSIng and storage. . July 1994
M-33-00-T03 Issue final "Site-Wide Systems Analysis". January 1995

(Continued on next page)

Impact of Change
This change establishes a new major milestone. No other existing milestones are

affected.

Affected Documents
Hanford Federal Facility Compliance Agreement and Consent Order Action Plan Appendix D

Approvals X_Approved —Disapproved
This change form apiroved by Amendment four to the Nanford Federal Facility Agreement
snd Consent Qrcder executed by the signatories on Jamusry 25, 1994.

John Wagoner
boE

Geraid Emison
EPA

Mary Riveland
Ecoiogy
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Description/Justification of Change {(cant)

M-33-00-T04 Propose additional milestones, as required, for acquisition June 1995
of new facilities, modification of existing facilities, or
modification of pTanned facilities' scops for storage,
processing and/er disposal of solid waste and materiais.
These proposed additional milestones will be based upon the
results of the "Site-Wide Systems Analysis”.

Past operations and current activities on the Hanford site have generated a wide
range of radiocactive solid materials to be stored pending final disposition.
Current planning activities will be coordinated to generate an integrated plan for
addressing the Hanford Site needs for storage, processing and disposal of solid
radioactive materials.

In 1992, the Department of Energy considered developing a Multi-Purpose Processing
and Storage Complex for interim storage of irradiated and unirradiated fuels,
encapsulated cesium and strontium, vitrified high-level waste, plutonium residuals,
and other radioactive materials. The scope of the project grew to include
processing of highly radicactive solid materials. Validation of the project was
denied because an engineering study of the complex was not complete.

Definition and justification of requirements for solid material storage, processing
and/or disposal on the Hanford Site will occur as part of the "Site~Wide Systems
Analysis” effort initiated in Fiscal Year 1994. This Systems Analysis will address
the storage, processing and disposal needs for many materials on site and to
integrate these needs with other Site act1v1t1es Solid materials to be addressed

may include:

Unirradiated uranium Cs/Sr Capsules

Contaminated soil Contaminated processing equipment

N Reactor fuel Special Nuclear Materijal

D&D generated wastes Vitrified HLW waste canisters
Radiocactive/hazardous solid wastes

The functional apaylsis portion of the Site-Wide Systems Analysis is ongoing and
expected to be completed by January 30, 1994. A rough draft of the Systems Analysis
will be completed for review by July 30, 1994, and will include draft "preferred
alternatives” which will define facility scope and integration requirements. The
final draft will be completed by January 30, 1995. The Systems Analysis may support
the acquistion of new facilities or modifications to existing or planned facility
scopes. New Agreement milestones {if required) for integrated storage and
processing of solid wastes and materials refiecting the results of the Site-Wide
Systems Analysis will be proposed by June 30, 1995.



IT IS 50 AGREED:

Each undersigned representative of a Party certifies that he or she is
fully authorized to enter into this Agreement and Action Plan and to legally
bind such Party to this Agreement and Action Plan. These change requests and
amendments shall be effective upon the date on which this amendment agreement
is signed by the Parties. Except as amended herein, the existing provisions
of the Agreement shall remain in full force and effect.

FOR THE UNITED STATES ENVIRONMENTAL PROTECTION AGENCY:

“Gerald Emison Date
Acting Regional Administrator

Region 10

U.S. Environmental Protection Agency

nak b kidtily

FOR THE UNITED STATES DEPARTHENT OF ENERGY:

/28194

Date

U.S. Department of ergy
Richliand Operations Office

FOR THE WASHINGTON STATE DEPARTMENT OF ECOLOGY:

[Nbey Loscdond. 1[5/

Mary Riveldnd
Director

State of Washington
Department of Ecolegy
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